Current Collaborative Efforts

e Las Cruces High School Rennovation



Board Meeting Date: October 30, 2014
Item Title: Las Cruces High School Renovation
Name of Presenters: Superintendent Stan Rounds

Proposed Motion (Non-Action): Discussion only.
Executive Summary:

Update on the construction project at Las Cruces High School including timeline.
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LAS CRUCES HIGH SCHOOL
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PROJECT SCHEDULE
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e——  LAS CRUCES HIGH SCHOOL-ADDITION +
LAS CRUCES 5
PUBLIC ScHooLs  RENOVATION — PHASE 1 and 2

PHASE 1 (CURRENTLY UNDER CONSTRUCTION)

e Bridge is almost complete and enclosed for safe passage of
workers and future students.

e Traffic restrictions are complete with only future street light
installations yet to complete.

e East side building will be near complete at 1% of next year

e West side buildings are progressing as planned for Fall/Winter
2015 completion.

PHASE 2 (IN DESIGN)

e Currently in Schematic Design Phase
e RFP for construction scheduled for Summer 2015
e Phase 2 construction scheduled to start Fall 2015

e Phase 2 construction completion scheduled for
December 2017
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LAS CRUCES HIGH SCHOOL G
AERIAL VIEW ﬁl“

a2 Looking North-West at the overall Phase 1 consfruction area.
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