Intermodal Transit Facility
Project Status



Presentation
of the

City of Las Cruces
Intermodal Transit Facility

February 14, 2011

HUITT-ZOLARS



Schedule

Tasks Completion Date
»Kick Off Meeting September 2010
»Programming Phase November 2010
»Preliminary Design Phase March 2011

»Final Design Phase June 2011
»Bidding Phase August 2011
»Construction Start October 2011

» Construction Completion August 2012
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Cost Analysis

»Site Costs
»>Paving $ 300,000
» Utilities $ 200,000
»Landscaping / Site Furniture $ 310,000
»Canopies
»6@ 1800 SF $ 375,000
» Terminal Building
» 6300 SF $1,250,000
»FF&E $ 70,000
»TOTAL $2,700,000 (w/ NMGRT)
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PLANT MATERIALS

SHADE TREE OPTIONS
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SITE FURNISHINGS

RECYCLING RECEPTACLES




SITE FURNISHINGS




ROLL UP DOOR

FIRST FLOOR PLAN
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SECOND FLOOR PLAN
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